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ESTIMATE RUN 05/12/2021

ESTIMATE SUMMARY 07:57:29

CONTID: C23185         ESTIMATE NO: 0009 PROG 2005

PCN: 23185-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER TO STATE BUILDINGS I PERCENT TIME:

PROJECT NO: ITS SW02-304                  

ITS FIBER TO STATE BUILDINGS I

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,440,965.78 PARTICIPATING $ $ 147,758.57

AWARD PROJECT AMT: 2,136,538.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,092.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.23

FIXED COMPLETION DATE

FIXED COMPLETION DATE

58.64%

1,009,550.90

147,758.57

139,666.56

139,666.56

$

$

$

$

1,431,414.88

0.00

1,431,414.88

163,188.20

1,594,603.08

-32,048.07

0.00

1,562,555.01

0.00

AMOUNT DUE 1,562,555.01 139,666.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,666.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

CLEAR CREEK OTHERS

242.0 TIME ALLOW: 7/23/2021 ??:??:??

ORIG TIME ALLOW: 7/23/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/01/2020

09/01/2020

04/30/2021

05/14/2020

05/29/2020

06/11/2020

09/01/2020
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PCN: 23185-BID    ESTIMATE RUN 05/12/2021

PROJECT: ITS SW02-304                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 14.000

9.000

202-00200  
 

4,209.0023.000

1,647.00

23.000

SY  

183.00000

0010 *Potholing 290.500

96.500

203-01597  
 

82,044.00387.000

20,458.00

387.000

HOUR

212.00000

0015 *Erosion Log Type 1 (12 Inch) 2,420.000

337.000

208-00002  
 

20,594.792,757.000

2,517.39

14,600.000

LF  

7.47000

0020 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

10.24000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 7.000

2.000

208-00046  
 

819.009.000

182.00

34.000

EACH

91.00000

0030 Removal and Disposal of Sediment (Labor) 27.000

8.000

208-00103  
 

665.0035.000

152.00

100.000

HOUR

19.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

50.00000

0040 Sweeping (Sediment Removal) 41.500

0.000

208-00106  
 

3,278.5041.500

0.00

150.000

HOUR

79.00000

0045 Removal of Trash 9.000

0.000

208-00107  
 

171.009.000

0.00

100.000

HOUR

19.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.200

ACRE

844.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.200

ACRE

5,905.00000
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PCN: 23185-BID    ESTIMATE RUN 05/12/2021

PROJECT: ITS SW02-304                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

1,446.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

8.00000

0070 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

10,600.000

SY  

3.19000

0075 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

181.00000

0080 *Environmental Health and Safety 1.000

0.000

250-00100  
 

5,485.001.000

0.00

1.000

L S 

5,485.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 8.480

4.350

403-00721  
 

1,911.6712.830

648.15

500.000

SY  

149.00000

0090 *Fence (Plastic) 1,868.000

58.000

607-11525  
 

3,852.001,926.000

116.00

1,926.000

LF  

2.00000

0095 Concrete Sidewalk 7.000

0.000

608-00000  
 

1,722.007.000

0.00

10.000

SY  

246.00000

0100 Location Marker (Fiber Optic)(Dome) 64.000

5.000

612-00260  
 

11,454.0069.000

830.00

107.000

EACH

166.00000

0105 *2 Inch Electrical Conduit (GRC) 505.000

0.000

613-00200  
 

14,140.00505.000

0.00

1,430.000

LF  

28.00000

0110 *2 Inch Electrical Conduit (Bored) 34,610.000

2,570.000

613-00206  
 

426,454.6037,180.000

29,477.90

43,820.000

LF  

11.47000
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PCN: 23185-BID    ESTIMATE RUN

PROJECT: ITS SW02-304                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE 9,210.000

-2,570.000

3,917.606,640.000

-1,516.30LF  

0.59000

0115 2 Inch Electrical Conduit (Plastic) 4,472.000

79.000

613-01200  
 

59,163.004,551.000

1,027.00

10,780.000

LF  

13.00000

0115 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

0.59000

0120 Pull Box (Surface Mounted) 60.000

0.000

613-07010  
 

36,720.0060.000

0.00

60.000

EACH

612.00000

0120 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

154.88000

0125 Pull Box (24"x36"x24") 69.000

12.000

613-07023  
 

150,174.0081.000

22,248.00

104.000

EACH

1,854.00000

0125 MATERIAL ALLOWANCE Pull Box (24x36x48) 35.000

-12.000

18,865.7023.000

-9,842.97EACH

820.24770

0130 Pull Box (30"x48"x24") 3.000

3.000

613-07040  
 

15,408.006.000

7,704.00

6.000

EACH

2,568.00000

0130 MATERIAL ALLOWANCE Pull Box (30x48x24) 3.000

-3.000

0.000.000

-3,984.00EACH

1,328.00000

0135 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

130.000

EACH

587.00000

0135 MATERIAL ALLOWANCE 1310nm SFP Optic Module 130.000

0.000

53,671.66130.000

0.00EACH

412.85892
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PCN: 23185-BID    ESTIMATE RUN 05/12/2021

PROJECT: ITS SW02-304                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *Fiber Optic Termination Panel (24 Fiber) 1.000

3.000

614-87024  
 

3,592.004.000

2,694.00

37.000

EACH

898.00000

0140 MATERIAL ALLOWANCE Fiber Optic Termination Panel 36.000

-3.000

8,245.2533.000

-749.57EACH

249.85621

0145 *Test Fiber Optic Cable 0.200

0.100

614-87350  
 

23,170.500.300

7,723.50

1.000

L S 

77,235.00000

0150 *Fiber Optic Cable (Single Mode) (48 Strands) 35,190.000

3,630.000

614-87448  
 

116,460.0038,820.000

10,890.00

68,400.000

LF  

3.00000

0150 MATERIAL ALLOWANCE 33,208.781

-3,629.879

7,699.9829,578.902

-944.93LF  

0.26032

0150 MATERIAL ALLOWANCE Fiber Optic Cable SM 48 Strand 719.979

-719.979

0.000.000

-254.75LF  

0.35383

0150 MATERIAL ALLOWANCE Fiber Optic Cable SM 48 Strand 5,000.000

-2,909.997

1,040.322,090.003

-1,448.48LF  

0.49776

0150 MATERIAL ALLOWANCE Fiber Optic Cable SM 48 Strand 9,999.934

0.000

4,519.379,999.934

0.00LF  

0.45194

0150 MATERIAL ALLOWANCE Fiber Optic Cable SM 48 Strand 0.000

35,909.701

17,290.8835,909.701

17,290.88LF  

0.48151

0150 MATERIAL ALLOWANCE Fiber Optic Cable SM 48 Strand 
(mule tape/tracer

719.979

-719.979

0.000.000

-163.86LF  

0.22759

0155 *Ethernet Switch Type III 0.000

5.000

614-87693  
 

8,110.005.000

8,110.00

42.000

EACH

1,622.00000
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PCN: 23185-BID    ESTIMATE RUN

PROJECT: ITS SW02-304                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Ethernet Switch Type III (3916) 42.000

-5.000

37,129.8737.000

-5,017.55EACH

1,003.51000

0155 MATERIAL ALLOWANCE Service Agreement 42.000

-5.000

9,614.3937.000

-1,299.24EACH

259.84833

0155 MATERIAL ALLOWANCE Base Software 42.000

-5.000

1,193.1837.000

-161.24EACH

32.24810

0160 Ethernet Router Ciena 5171 (install only) 0.000

0.000

614-87700  
 

0.000.000

0.00

14.000

EACH

62.00000

0165 *Construction Surveying 0.700

0.100

625-00000  
 

20,300.800.800

2,537.60

1.000

L S 

25,376.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

160,538.001.000

0.00

1.000

L S 

160,538.00000

0175 *Public Information Management (Tier IV) 20.000

3.000

626-01114  
 

2,783.2323.000

363.03

23.000

DAY 

121.01000

0180 *Flagging 1,091.750

35.000

630-00000  
 

41,689.751,126.750

1,295.00

1,126.750

HOUR

37.00000

0185 *Traffic Control Inspection 1.000

0.000

630-00007  
 

241.001.000

0.00

10.000

DAY 

241.00000

0190 *Traffic Control Management 129.000

19.000

630-00012  
 

156,140.00148.000

20,045.00

150.000

DAY 

1,055.00000

0195 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

241.00000
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PCN: 23185-BID    ESTIMATE RUN 05/12/2021

PROJECT: ITS SW02-304                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Construction Traffic Sign (Panel Size A) 5.000

9.000

630-80341  
 

938.0014.000

603.00

28.000

EACH

67.00000

0205 *Construction Traffic Sign (Panel Size B) 21.500

2.000

630-80342  
 

5,828.0023.500

496.00

47.000

EACH

248.00000

0210 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

12.000

EACH

248.00000

0215 *Vertical Panel 6.500

2.500

630-80350  
 

279.009.000

77.50

50.000

EACH

31.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.500

630-80358  
 

3,013.001.000

1,506.50

2.000

EACH

3,013.00000

0225 *Portable Message Sign Panel 9.000

0.000

630-80359  
 

1,089.009.000

0.00

26.000

DAY 

121.00000

0230 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

67.00000

0235 *Traffic Cone 63.500

0.000

630-80380  
 

1,079.5063.500

0.00

200.000

EACH

17.00000

0240 Mobile Attenuator 91.000

10.000

630-85041  
 

12,221.00101.000

1,210.00

150.000

DAY 

121.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 23185-BID    ESTIMATE RUN 05/12/2021

PROJECT: ITS SW02-304                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A On-The-Job Trainee 0.000

3,200.000

700-70023  
 

3,200.003,200.000

3,200.00

3,200.000

F A 

1.00000

0260 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0265 F/A Communication Lines 14,824.540

0.000

700-70230  
 

14,824.5414,824.540

0.00

60,000.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0275 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0285 1 In Elec Cond 666.000

0.000

613-00100  
 

14,652.00666.000

0.00

666.000

LF  

22.00000

0290 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

20.24000

CAT 1,591,603.08139,666.562,434,965.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

CAT 3,000.000.006,000.00CURRENT AMT0400 $ $ $

$ 1,594,603.08139,666.56$2,440,965.78$CURRENT AMTPROJECT TOTAL


